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Subject: SAN GABRIEL GENERATING STATION PROJECT (07-AFC-2) STATUS REPORT 1 
 

Pursuant to the Committee Scheduling Order dated July 12, 2007, the following is staff’s 
Status Report 1 for the proposed San Gabriel Generating Station (SGGS) Project.   
 
Current Issues and Activities for Resolution 
Staff has been working through the discovery and analysis phases of the Application for 
Certification (AFC) process for the proposed SGGS Project.  At this time, no issues have been 
identified.  
 
Schedule 
The schedule could be affected if the South Coast Air Quality Management District is delayed 
in issuing a Preliminary Determination of Compliance.  The Air District has indicated that at this 
time, it believes it will be able to issue the Preliminary Determination of Compliance in 
September, which would not contribute to any significant schedule delay.  Staff will continue to 
work closely with the Air District to support the efficient processing of the SGGS application 
and analysis of air quality impacts. Overall, staff, the applicant and agencies will coordinate 
closely and strive to ultimately achieve a 12-month AFC schedule for the SGGS.   
 
Due to scheduling conflicts and workload with staff, the “Data Response and Issue Resolution 
Workshop 1” will occur on September 6, 2007, instead of late August 2007. 
 
The following table summarizes the Committee’s initial schedule in comparison to staff’s 
currently projected schedule.  The schedule has been updated to reflect the actual time for 
processing data requests and assumes that it will not be necessary for staff to prepare, and 
the applicant to respond to, a second set of data requests. 
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(07-AFC-2) San Gabriel Generating Station                                                              Status Report 1 – August 31, 2007 

Committee’s Initial & Staff’s Projected Schedule  
San Gabriel Generating Station Project 

 
Committee’s Initial 

Schedule 
Staff’s Projected 

Schedule 
Event 

May 23, 2007 May 23, 2007 AFC data adequate 
July 6, 2007 July 6, 2007 Informational Hearing and Site Visit 

N/A July 20, 2007 Staff transmits Data Request Set 1 
August 13, 2007 August 13, 2007 Applicant provides Data Responses – Set 1 

September 1, 2007 August 31, 2007 Parties file Status Report 1 
Late August, 2007 September 6, 2007 Data Response and Issue Resolution Workshop 1 

September 20, 2007 September 20, 2007 Local, state and federal agency draft determinations 
and Air District PDOC 

30 days after PDOC 
filed 

October 20, 2007 Staff files Preliminary Staff Assessment (PSA) 

2 weeks after PSA 
filed 

November 14, 2007 PSA Workshop 

November 19, 2007 November 19, 2007 Local, state and federal agency final determinations and 
Air District FDOC 

30 days after FDOC 
filed 

December 19, 2007 Staff files Final Staff Assessment (FSA) 
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